

TalisMan v1 — Founder Audit

Package

Part 3 of 3 · Roadmap ahead · 2026-06-19

✓ **DECISION RECORDED 2026-06-19:** the founder approved the five waivers and confirmed the P1 sequence below — TalisMan v1 is **ACCEPTED**. Durable record: docs/release/v1-waiver-approval-2026-06-19.md. The sign-off requested in this document has been granted; the sections below are retained as the original rationale.

This roadmap is notable: **TalisMan produced the core of it itself** in Phase 14, running a governed planning spiral over its own improvement backlog. Today's live walkthrough then sharpened several items into precise, ready-to-build fixes.

Recommended sequence (the next few days)

Priority	Item	Why now / what the walkthrough found	
P1	Codex worker adapter fix	Diagnosed exactly today: <code>invoke codex exec --sandbox ... --skip-git-repo-check -</code> with the prompt on stdin (not as an arg). One precise change; proven to work live.	S
P1	Wire credential scrub into the worker runner	The scrub function works (shown live), but isn't applied when spawning workers yet. Small wiring; closes AT-13 fully.	S
P1	Promote the live pieces to governed	Today's <code>--serve</code> mode, Telegram bot runtime, and egress proxy were built live;	M

	slices	land them as reviewed PRs.	
P2	Durable checkpointer (AT-04)	Swap in-memory MemorySaver for SQLite-backed, so a paused gate survives a crash/restart.	M
P2	StatePort SQLite store (AT-15)	Project-state persistence (not just the event log) needs a concrete StatePort implementation.	M
P2	Lessons retrieval + retrospectives (AT-16/17)	The <code>memory/</code> layer is still empty; build retrieval over the existing lessons table.	M
P3	Retry/jitter in the gateway (AT-12)	Full-jitter + Retry-After for transient provider errors.	S
P3	Automated incident dump (AT-19)	Trigger a state+log dump on catastrophic halt (manual runbook exists today).	S
P3	Integration tests for the cost gateway path	Wire budget breaker + pre-call accounting into a live model call path end-to-end.	M

The five formal waivers — APPROVED 2026-06-19

Per the acceptance plan, each waiver needed the founder's explicit approval. **These were approved on 2026-06-19**, so TalisMan v1 is formally accepted (release candidate → accepted), with the items above tracked for v1.1.

	Waived because	Compensating control
A T - 0 4	Durable checkpointer not wired (in-memory only)	Single supervised session; gates re-requestable
A T - 1 2	Retry/jitter not built	Manual re-run; low frequency at this scale
A T - 1 6	Retrospective generation not built	Manual retro; lessons table exists
A T - 1 7	Lessons retrieval not built	Schema exists; retrieval is scoped for v1.1
A T - 1 9	Automated incident dump not built	Operational runbook documents the manual procedure

Endorsement — granted 2026-06-19

Both decisions were made by the founder on 2026-06-19:

1. **The five waivers are approved** — this formally accepts v1.
2. **The P1 sequence is confirmed**, so the next slice loop starts on the highest-value fixes the walkthrough surfaced (and the five approved waivers become the first v1.1 feature project).

The full v1.1 backlog as TalisMan generated it is at `docs/talisman-v1.1-backlog.md`; the honest acceptance checklist is `docs/release/v1-acceptance-checklist.md`.